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Gulfco Tank Removal 

Activity Log 

 

11/15/2010: 

 PRPs contractors mobilized to site; mowed area; set up, etc. 

 

11/16/2010: 

 Set up; discharge water within tank berm. 

 

11/17/2010 EA Report: 

 Held health & safety meeting; 

 Pumped liquids from AST #4 – approx 2,300 gals of non-haz water removed to 

tanker; sent tanker to the Waste Management Coastal Plains facility in Alvin, TX. 

 Pumped liquids from AST #6 [box tank w/ liquids & solids], est. 4,900 gals 

removed today from #6. 

 

11/18/2010 EA Report: 

 Conducted daily safety meeting; 

 Pumped  fluids from AST#21 [est 8 to 12 tanker loads required to empty]; tanker 

load left for disposal at Clean Harbors in Deer Park, TX; 

 PBW conducted a safety audit; 

 Filled 2
nd

 tanker from AST#21 & sent to Clean Harbors & began filling a 3
rd

 

tanker. 

 

11/18/2010 [discussion with Eric Pastor, PBW]: 

 Sent out 2 loads of water yesterday 911/17/2010), one haz and one non-haz. 

 

11/19/2010 EA Report: 

 Note: trailers are being placed in a bermed secondary containment area while 

filling; all workers are working safely & wearing PPE [protective suits, 

respirators, etc.]. 

 Conducted daily health & safety meeting; 

 Completed filling tanker #3 fromAST#21 & transported to Clean Harbors. 

 Completed filling 4
th

 tanker from AST#21 & transported to Clean Harbors. 

 Secured site for weekend. 

 

11/22/2010: [discussion with Eric Pastor, PBW]: 

 Plan 2 loads from ASTR#21 today & 2 loads tomorrow; shut down for 

Thanksgiving Wed through Friday. 

 

11/29/2010 EA Report: 

 Removing liquids from AST#15 and AST#16 [contained NAPL & water] & 

transported one tanker to Clean Harbors [load rejected by Clean Harbors due to 

viscosity of oil layer]. 

 Transported one additional tankers from site today to Clean Harbors; 
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11/30/2010 EA Report: 

 Removed liquids from AST#22 to a tanker & put excess water back into AST#21; 

 Removed liquids from AST#2 and AST#15 & put into same tanker with AST#22 

fluids [3
rd

 tanker for today] & transported to Clean Harbors.. 

 

12/1/2010 EA Report: 

 Continued removal of fluids from AST#21; 

 Continued removing fluid from AST#15; 

 Cleaned construction trailer & did site cleanup/maintenance. 

 Tanker filling is going slower due to an increase in viscosity of fluids. 

 

 

12/2/2010 EA Report: 

 Transported two tankers loads of fluid today to Clean Harbors. 

 Brought rejected tanker back to site & off-loaded water, putting part of water into 

AST#21 and part with a tanker that was shipped out today.  Washed tanker 

bottoms into AST#15; water from AST#21 was transferred back into the tanker. 

 

12/3/2010 EA Report: 

 Shipped out one tanker filled yesterday. 

 One of tankers sent yesterday was rejected by Clean Harbors due to high viscosity 

bottoms. 

 Cleaned hoses; secured tank entrances; site cleanup; plugged holes in 3 large 

vertical tanks to prevent fugitive vapors escaping & prevent rain from entering 

tanks in case it rains.  Demobilized from site for weekend. 

 

12/7/2010 EA Report: 

 Held health & safety meeting. 

 Tanker rejected on 12/3/2010 returned to site; transferred high viscosity material 

to AST#22; about 2,000 gallons of water remained in tanker. 

 Measured LEL levels and decontaminated tanks. 

 Used cutting torch to cut holes in AST#10 [2’x2’x3’]; the ends of the tank had 

already been cut out to allow access for cleaning; 

 Cut one panel from AST#18. 

 Cleaned up site; removed ruts; closed manhole openings in tanks in the event of 

rains. 

 Continued to work safely & monitoring of tank atmospheres continued on a 

periodic basis. 

 

12/8/2010 EA Report: 

 Held health & safety meeting. 

 Dow representative inspected AST#10; he stated that removal of panels was 

satisfactory; 



 3 

 Constructed earthen ramp over the AST containment berm to allow access for 

equipment. 

 Cut up and removed ladders and catwalks around tanks. 

 Two 5-yard roll off containers arrived at site in afternoon; graded site. 

 

12/8/2010 [discussion with Eric Pastor, PBW] 

 Most of fluids removed from all tanks. 

 Import fly ash to solidify sludge. 

 

12/9/2010 EA Report: 

 Held health & safety meeting. 

 Checked atmospheres in tanks. 

 Used cutting torches to extensively cut panels out of AST #’s 17, 18, and 22. 

 Moved track hoe inside AST containment & cleared debris [sticks, soil and other 

trash deposited inside containment during storm surge from Hurricane Ike] and 

made path for equipment to access the large vertical tanks.  Debris was stockpiled 

within containment berm. 

 Two more roll-off containers were staged to the site; to date no roll-offs have 

been used to store materials from demolition activities. 

 

12/10/2010 [discussion with Eric Pastor, PBW]: 

 Started stabilizing AST#6 with fly ash. 

 

12/13/2010 [discussion with Eric Pastor, PBW]: 

 Expect hydraulic shears arrival today; after AST#6, will need shears to open tanks 

to stabilize and dig out material. 

 

12/14/2010 EA Report: 

 Held health & safety meeting. 

 Used shears to demolish the upper parts of AST #’s 15, 19, and 21 as well as 

catwalks & stairs still attached. (shears arrived 12/13/10). 

 Demolished AST #10. 

 Used track hoe to mix fly ash to tank bottoms in AST #26. 

 Tank fragments are being stockpiled within the secondary containment; tank 

sections removed with cutting torches were decontaminated prior to cutting them 

up. 

 

12/15/2010 EA Report: 

 Completed destruction of AST #’s 4 & 22. 

 Removed top of large vertical tank #19 for access to stabilize bottoms. 

 Hauled a total of 5 roll-offs with stabilized tank bottoms to Clean Harbors. 

 

12/16/2010 EA Report: 

 Held health & safety meeting. 
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 Radiator on track hoe punctured by a piece of demolished tank – contractor’s 

representative came to site to investigate the incident & held a safety meeting; 

operator sent off-site for a drug test. 

 Stabilizing AST#6. 

 Loading tank fragments into a roll-off using the shears. 

 Set 6 roll-offs with stabilized tank bottoms to Clean Harbors for disposal. 
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